SORKE DPW-CIA 2405 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  guiv2008

Date: Aug ust13, 2008

ADDRESS: Contract No.

City, State ZIP:

_DAG Job No. 1

PROJECT TITLE:
CONTRACT EOR INSPECTION BRANCH USE
[ 1 SUBMITTAL REGISTER i ] COMMENCEMENT REQUIREMENTS

Basic Contract Amount DUE MONTHLY:

{ | PROJECT SCHEDULE - tNITIAL & ONGOING

P} DALY REPORTS {1 PAYROLL AFFIDAVITS

IMONTHLY ESTIMATE CHECKLIST

CHANGE QRDERS [ ] COMTRACT NUMBER ] PROJECT NAME & LOCATION
Total 3 19,687.00 [ ] ALL SIGNATURES

Adjusted Contract Amount $ 301,187.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% % 281,500.00 100.00% $  19,687.00 $ 301,187.00

Retained 3 _ $ $ -

Amount Subject to Payment $_ _ 281,500.00 ___19,687.00 $ 301,187.00
Payments to Date 5 0. 5 286,127.65
Payments Now Due 3 5 15,059.35

Payment No.
Romarksy - .

§ certify th ve Bill is comeet, just, that payment bas not baen
i affida peen submiied, dre current, or proper deductive
sy e 0 ihis renuest,

isemobte Contracting Gt

sy Mafe of Sondractor

_ % (ﬁ M S’f! < ;f vy

Laurie O. Correa, Office Manager

Dt Sy signaiure { Titls! Duley

;fﬁ% Ves

State Pubic Work strator Lates




CONTRACTOR RETAINAGE Calculation

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JULY 2008

DPW-CIA 7/08

the Mornthly Estimate Sheat

CONTRACTOR: Isemoto Contracting Co., Lid. Contract No.: 56449
PROJECT TITLE: Kulani Correctional Facility Replace Water Lines DAGS Job No.: 11-27-5575
3
% ORIGINALL AMENDEDY
9 LICENSE CONTRACT] AMENDMNT] CONTRACT] %] SUBJITOI RETHN| AMOUNT?
0 |SUBCONTRACTOR HST TRA% NO. AMOUNT] AEQEO AMOUNT] CMPla PAYMNT] g};% RE'E"AtNEE
Eddie's Plumbing Plumbing C-10385 35,001 50 $5,001] 100% $5,001 5% 3250
Pural Water Speciaity Co Chlarination C-18053 323,913 50 323.813] 100% 523,913 5% $1,196
$0 0% 0 5% 50
$0 0% 50 5% §0
$0 0% 50 5% 3¢
30 0% 30 5% 50
50 0% $0 5% 50
$0 0% 30 5% 30
i) 0% 50 5% 50
154 0% $0 5% 30
£0 0% $0 5% 50
$0 0% 30 5% 30
$0 % $0 5% 30
$0 0% $0 5% S0
$0 0% 0 5% 30
50 0% 50 5% %0
50 0% $G 5% $0
50 0% 3G 5% $0
50 0% $0 5% 30
$G 0% $0 5% $0
50 0% $0 5% $0
$0 0% $0 5% $0
50 0% $0 5% 50
50 0% 50 5% 30
50 0% 50 5% 50
S0 0% §0 8% 50
50 0% 50 554 §0
NOTE:
Cotumnar totals shalt be equal in dollar value 1o that on $25.014 $0 $28,914 $28,914 $4,446

| certify that the above retentions are correct for this request.

isemoto Contracting Co., Lid,

Name of Contractor

a8 urs

ity

By Signature

iaurie C. Correa

Date

Checked / Verified by:

Indlial - Project inspector or Engineer




STATE OF HAWAIIL

Monthly Payment Slip

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

PAYMENT NO.: 5 PROJECT TITLE: KULANI CORRECTIONAL FACILITY - REPLACE WATER £INES 1 D
BILLING MONTH: Juiy-08 DAGS JOB NO.: 1 1-27-5575 CONTRACT NO.: 56449
" CONTRACTOR: ISEMOTO CONTRACTING CO., LTD
VENDOR CODE: 7062800
Original Contract Payment Suffix: 1
Suffix Amount Earned Retainage Amount Due
01 $0.00 ($14,075.00) $14,075.00
Totals: ($14,075.00) $14,075.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned ain Amount Due
02 $0.00 {$984.35) $984.35
Totals: ($984.35) $984.35
Grand Total: ($15,059.35) 1 $15,059.35
Lo (haZi 9/23/2008
Verifgd By DATE
{This Section for Administrative Services Office Use Only)
Vendor Code 7062800
Cost Code 3A1
[SENES I IS
7 st £z
Voucher No. {?‘;Z%f 4
Verified By Jig.- o




